
MAYOR’S HOUSING PRODUCTION TEAM
Progress Report to the Economic Development and Environment Committee—August 2001

# RECOMMENDATION ACTION REQUIRED RESPONSE DEPARTMENT STATUS
1 Increase Housing

Department’s prede-
velopment pool funding

Include in FY 2001-02
Budget.

Investment Proposal includes
$200,000 increase for this
program.

Housing/ Budget Complete.  Included in
the FY 2001-02
Budget

2 Explore other revenues
for affordable housing

Revisit and update report
prepared by consultant.
Consider new revenue
sources proposed by HPT.

Progress report in May 2001;
Detailed response by
November 2001

Housing/ Budget Progress Report sent to
Council in May 2001

3 Reduce Segregation of
funds in Housing
Department to allow
different housing types
on the same parcel

No action needed. There are no City program
prohibitions regarding
different housing types on the
same parcel.

Housing Complete.  Already
allowed.

4 Set aside 50% of RDA’s
new increment funds for
affordable housing

Consider at a later date Redevelopment
Agency

On Hold Until a Later
Date Per HPT.

5 Allocate more RDA
funds toward housing

Consider during FY 2001-
02 Budget Process.

Mayor has Proposed $27.3
million increase in Budget for
ELI housing.

Redevelopment
Agency

Complete.  RdA Board
approved Mayor’s
proposal.

6 Increase GP Review of
proposed housing to 2X a
year or more

Bring forward
implementation plan to
Council at Special
Amendment hearing.

Plan by August 2001 PBCE Complete.  Council
took action to add a
second GP Review in
August of 2001.  A
staff report to the City
Council on a
permanent change to
2+ GP reviews a year
for housing was
submitted to the City
Council in May 2001.
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7 Explore more units for
Central Coyote Valley

Initiate General Plan
Change.

Part of Fall Annual Review PBCE

8 Specific Plan for South
Almaden

Report to Council on
triggers and
recommendations for
revisions.

Analysis by June 2001.
Council can initiate GP
Amendment at that time to
implement at time of Fall
Review if desired.

PBCE Complete.  City
Council declined to
initiate a General Plan
amendment in Jun
2001

9 Specific Plan for Central
Coyote

Report to Council on
triggers and
recommendations for
revisions.

Analysis by June 2001.
Council can initiate GP
Amendment at that time to
implement at time of Fall
Review if desired.

PBCE Complete.  In June,
City Council initiated a
General Plan
amendment for the
2001 Fall Review

10 Make changes to speed
up loan processing for
affordable housing

Meet with developers to
get feedback and report to
Council on potential
improvements.

Action Memo by April 2001 Housing Complete.  Information
Memo to Council
completed in April
2001

11 Enforce existing policy
that 10% of all units in
multi-family rental
projects assisted by the
City be offered to Section
8 voucher holders

Direct Administration to
review policy and ensure
that it is being followed.

Information Memo by
February 2001

Housing Complete.  Information
Memo to Council
completed in February
2001

12 Complete boilerplate
documents for affordable
housing loans

Complete automation of
documents.

Progress report in April 2001;
Completed by December 2001

Housing/
Attorney

In process.  Info Memo
to Council completed
in March 2001

13 Reduce time from loan
approval to receipt of
check

Meet with developers to
get feedback and report to
Council on potential
improvements.

Action Memo by April 2001 Housing Complete.  Information
Memo to Council
completed in April
2001

14 Review City’s plans for
parking, setbacks, street
widths, etc.

Evaluate development
guidelines and make
recommendations.

Report by August 2001 PBCE Information memo sent
to Council September
2001.  Workplan for
ongoing review of
standards and
improvements to the
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development review
system included.

15 Review the City’s LOS
policies

Evaluate possible LOS
changes and make
recommendations.

Part of Fall Annual Review Public
Works/PBCE

16 Support State legislation
to reduce construction
defect time limit

Review and analyze
legislation introduced in
2001 session on this
subject.

Info Memo by April 2001/
Continue to Respond to
Legislation During Session

Housing/Inter-
governmental
Affairs/ Attorney

Complete.  Information
Memo to Council
completed in April
2001

17 Utilize RDA to assemble
land

Develop a residential RFQ
in 2001.

Release RFQ after community
meetings are held

Redevelopment
Agency

Complete.  Action
memo to RdA Board
agendized for 8/28/01

18 Initiate State legislation
to revise CEQA rules

Draft legislation or seek
current bill to address
CEQA concerns.

Work with City Lobbyist in
Sacramento for 2002 Session
Action

Intergovern-
mental Affairs/
PBCE

19 GO Bond for Affordable
Housing

Discuss with County for a
possible County effort.

To be considered in
conjunction with #2.  Progress
report in May 2001

Housing/ Budget Progress Report sent to
Council in May 2001

20 Implementation of
Inclusionary Zoning

Gather stakeholder input.
Re-visit previous
consultant study. Bring on
new consultant.
Investment Proposal
Includes $50,000 for this
purpose.

Historical Memo to Council by
May 2001. Report by
December 2001

PBCE/ Housing Historical Info Memo
sent to Council in
August 2001.
Consultant selected to
complete study by
December 2001

21 In Coyote Valley
Specific Plan process,
address affordable
housing

Address affordable housing
with all specific plans.

Part of 2001 Fall Annual
General Plan Review

PBCE Historical Info Memo
sent to Council in
August 2001

22 Housing Department
should change funding
guidelines

Meet with developers to
get feedback and report to
Council on potential
improvements.

Action Memo by April 2001 Housing Complete.  Information
Memo to Council
completed in April
2001

23 City to take a proactive Review opportunities for Any opportunities will be Redevelopment Complete.  Action
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role in Brownfield
Development

inclusion of brownfield
sites in residential RFQ

included. Agency memo to RdA Board
agendized for 8/28/01



5

24 Accelerate availability of
publicly owned lands,
especially VTA

Meet with VTA to
determine potential for
surplus property
acquisition.

Info Memo by March 2001 Housing Complete.  Information
Memo to Council
Completed in March
2001

25 Make surplus lands
available

Review City-owned
surplus sites to determine
potential for housing
development.

Info Memo by April 2001 Public Works/
Housing

Information Memo to
Council delayed until
August 2001

26 Combine PD zoning,
permit and tentative map
process

Analyze
feasibility/implications of
this proposal.

Action Memo by June 2001 PBCE/ Attorney Information memo sent
to Council in July 2001
Information memo sent
to Council September
2001.  Workplan for
ongoing review of
standards and
improvements to the
development review
system included..
Staff is formu-lating a
work plan for Action
Memo.

27 Developer should be
allowed to pay for
outside plan checking
and building inspections

Review legal/logistical
issues.

Action Memo by June 2001 PBCE/ Attorney Information Memo to
Council delayed until
August September
2001

28 Planning and Building
needs to be
streamlined—cut by 25%
timelines

Review processing
timelines and examine
other models, including the
Oregon model.

Action Memo by May 2001 PBCE/ Attorney Information memo sent
to Council in July 2001
Information memo sent
to Council September
2001.  Workplan for
ongoing review of
standards and
improvements to the
development review
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system included..
Staff is formu-lating a
work plan for Action
Memo.

29 Put in place master EIRs
at GP amendment stage

Explore the benefits and
costs of more detailed
EIRs.

Action Memo by May 2001 PBCE Complete.  Information
memo sent to Council
in June 2001

30 Alter building codes and
review process for
manufactured homes

Review and evaluate
recommendation.

Action Memo by June 2001 PBCE/ Attorney Info Memo sent to
Council in August
2001.  Staff is
formulating a work
plan for Action
MemoComplete.  No
further specific
actions required to
implement this
recommendation.
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31 Clarify existing rules and
regulations so developers
have more certainty

Develop a work plan to
address these specific
concerns.

Work Plan to Council by June
2001

PBCE Information memo sent
to Council in July 2001
Information memo sent
to Council September
2001.  Workplan for
ongoing review of
standards and
improvements to the
development review
system included..
Staff is formulating a
work plan for Action
Memo.

32 Review and update code
to allow more
progressive materials

Report on this
recommendation and the
next Uniform Building
Code update cycle.

Action Memo by June 2001 PBCE Information Memo to
Council delayed until
August  September
2001

33 Greater customer service
among departments

END CSA Team to
recommend customer
service improvements.

Info Memo by April 2001 END CSA Team Complete.  Info Memo
to Council completed
in April 2001

34 Housing, RDA and
CDBG need to be better
coordinated

END CSA Team to
recommend customer
service improvements.

Info Memo by April 2001 END CSA Team Complete.  Info Memo
to Council completed
in April 2001

35 Interdepartmental staff
task force responsible for
fast-tracking infill sites

END CSA Team to
recommend customer
service improvements.

Info Memo by April 2001 END CSA Team Complete.  Info Memo
to Council completed
in April 2001

36 Work with Fannie Mae
and Freddie Mac on
innovative program ideas

Work in partnership to
support housing.

Continue to meet with various
funding agencies to develop
innovative solutions.

Housing/ Re-
development
Agency

Ongoing

37 Work with SJSU on joint
projects for housing

Work in partnership to
support university housing.

Continue to meet with SJSU to
develop partnership efforts.

Housing/ Re-
development
Agency

Housing Dept. met
with SJSU officials on
July 23rd to discuss
options.  Awaiting
response from
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University
38 Reanalyze assumption of

housing not paying its
fair share of taxes

Report back in 2001. Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.

PBCE, OED,
Budget
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39 Plan for growth that is
balanced with housing
production

Contact City Manager’s
Association about joint
effort.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.

PBCE, OED,
Budget

40 Consider opportunities
for infrastructure in
industrial areas

Consider in future planning
of mixed-use or housing
opportunity studies.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.

PBCE, OED,
Budget

41 Revise predevelopment
loan process to make it
easier

Meet with developers to
get feedback and report to
Council on potential
improvements.

Action Memo by April 2001 Housing Information Memo to
Council completed in
April 2001

42 Examine higher densities
on undeveloped land

Include in Phase II
Housing Opportunity
Study

Will be included in Phase II
Workplan.  Completion of
HOS Phase II expected in
Spring 2002.

PBCE

43 Explore replacing low
density SFD with high
density mixed-income
housing

Include in Phase II
Housing Opportunity
Study

Will be included in Phase II
Workplan.   Completion of
HOS Phase II expected in
Spring 2002.

PBCE/ Attorney

44 High rises in downtown
as tall as FAA will allow

Already allowed in the
Core; consider in the
Frame.

Analysis will be included in
the Greater Downtown
Strategy.  Information memo
by August 2001.

Redevelopment
Agency/ PBCE
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45 Allow vertical mixed-use
residential by right in
commercial and
industrial zoning districts

Consider as a part of the
Phase II Housing
Opportunity Study.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.  Completion of
HOS Phase II expected in
Spring 2002.

PBCE, OED,
Budget

46 Enable and encourage
high density housing on
corporate campuses

Consider as a part of the
Phase II Housing
Opportunity Study.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.  Completion of
HOS Phase II expected in
Spring 2002.

PBCE, OED,
Budget

47 Enable mixed-use
development on
industrial lands in North
San Jose and other
locations; allow housing
on parking lots

Consider as a part of the
Phase II Housing
Opportunity Study.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.  Completion of
HOS Phase II expected in
Spring 2002.

PBCE, OED,
Budget

48 Encourage mixed-use
development in air rights

Include in Phase II
Housing Opportunity
Study

Will be included in Phase II
Workplan.   Completion of
HOS Phase II expected in
Spring 2002.

PBCE/ Attorney

49 Affordable housing in
office zoning districts

Review expansion of the
existing Discretionary Use
Policy to allow this.

Part of August 2001 General
Plan hearings.

PBCE
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50 Explore the use of air
rights above publicly-
owned properties

Include in Phase II
Housing Opportunity
Study

Will be included in Phase II
Workplan.   Completion of
HOS Phase II expected in
Spring 2002.

PBCE/ Attorney

51 Revise/add to residential
design guidelines how to
build housing in
industrial project

Consider as a part of the
Phase II Housing
Opportunity Study.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.  Completion of
HOS Phase II expected in
Spring 2002.

PBCE, OED,
Budget

52 Reuse underutilized retail
properties for housing

Include in Phase II
Housing Opportunity
Study

Will be included in Phase II
Workplan.  Completion of
HOS Phase II expected in
Spring 2002.

PBCE/ Attorney

53 Rezone underutilized
industrial and
commercial land for
housing

Consider as a part of the
Phase II Housing
Opportunity Study.

Raises issues that require
consultant study.  Investment
Proposal includes $150,000 for
fiscal analysis/review.
Progress report to Council in
Fall 2001.
Completion of HOS Phase II
expected in Spring 2002.

PBCE, OED,
Budget

54 Existing $25 million of
80% funds directed to
ELI housing

Informational Memo to
Council.

Majority of supplemental 80%
funds have been directed to
ELI housing, per Council
direction. Memo sent to
Council.

Housing Complete

55 Adequate staff resources
in Planning and Building

Consider during FY 2001-
02 Budget Process.

Investment Proposal includes
$4.3 million increase to
address staffing shortages.

PBCE/ Budget Complete.  Adopted
FY 2001-02 Budget
Includes New Positions
in PBCE
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56 Lobby for State & federal
funds for affordable
housing

Expand efforts. Administration will report to
Council in February 2001 on
legislative efforts.

Housing/Intergov
ernmental Affairs

Complete.  Info Memo
to Council Completed
in February 2001

57 Use reserve fund to pay
for building permit staff
to allow for quicker staff
adds

No action needed. Already implemented PBCE/Budget Complete.  Already
implemented

58 Increase all GP ranges
throughout the City

2000 Annual Review
raised the upper limit for
one of the GP residential
ranges.  Refer other
changes to upcoming
Review.

General Plan amendments will
be considered after the
preparation of an EIR on Phase
II Housing Opportunities
Study.

PBCE

59 Direct Housing
Department to use $25
million already allocated

Informational Memo to
Council in February 2001.

$15 million committed to
projects; $10 million available
in 2003 Budget.  Memo sent to
Council.

Housing Complete.  Adopted
2001-02 RdA budget
includes $27.3 for ELI
units.

60 Promote concurrent
processing of GP, PD
zoning, PD permit and
tentative maps

Examine opportunities to
enhance existing processes.

Action Report in June 2001 PBCE Information Memo
sent to Council in
August 2001
Complete.  Information
memo sent to Council
September 2001.
Workplan for
improvements to the
development review
system included.  No
further specific action
required to implement
this recommendation. .
Staff is formulating a
work plan for Action
Memo.

61 Implement the Smart Evaluate possible Info Memo by April 2001 PBCE Complete.  Report sent
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Permit Process of SVMG enhancements of smart
permitting.

to City Council in May
2001

62 Planning is
understaffed—need
higher level planners

Consider during FY 2001-
02 Budget Process.

Info Memo to Council by April
2001

PBCE/ Planning Complete.  Adopted
FY 2001-02 Budget
Includes New Positions
in PBCE

63 Team of internal
advocates for projects

END CSA Team to
recommend customer
service improvements.

Info Memo by April 2001 END CSA Team Complete.  Info Memo
to Council completed
in April 2001
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64 Revenue sharing among
jurisdictions

Expand current efforts. Report by December 2001 Budget/Inter-
governmental
Affairs

65 Make granny units
allowable

Consider at a later date. PBCE/ Housing On Hold Until a Later
Date Per HPT

66 More flexibility in
affordable housing
programs

Meet with developers to
get feedback and report to
Council on potential
improvements.

Action Memo by April 2001 Housing Complete.  Memo sent
to Council in April
2001

67 Support full range of GP
densities

Consider at a later date. PBCE On Hold Until a Later
Date Per HPT

68 Set aside funds from
transportation measures
for affordable housing

Consider at a later date. City Manager On Hold Until a Later
Date Per HPT

69 Investigate a nonprofit
land trust to acquire land
and for housing

Consider at a later date. Housing On Hold Until a Later
Date Per HPT

70 Require job generators to
pay into a housing
assistance fund

Consider at a later date. OED/ City
Manager

On Hold Until a Later
Date Per HPT

71 City to explore ways to
address construction
defect legislation locally

Consider at a later date. Housing/
Intergovern-
mental Affairs

On Hold Until a Later
Date Per HPT

72 Housing should be part
of infrastructure/transit
project should buy land

Consider at a later date. PBCE On Hold Until a Later
Date Per HPT


